
September Construction Update

Fresno Trench: Drilling for an intrusion barrier wall is 
underway which will protect the high-speed rail line as it 
travels near Union Pacific Railroad tracks. 
SR-180 Passageway: Night work continues on State 
Route 180 to make shoulder improvements as construc-
tion crews prepare to work under the highway.  
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The High-Speed Rail project got a visit from one of its big-
gest supporters on September 14, when Governor Edmund 
G. Brown, Jr. paid a visit to one of the work sites. In Fresno,
to sign several recently passed pieces of environmental
legislation, the Governor had a look at the work going on
at the Fresno Trench. While there, he spoke with some of
the building and construction trade workers on site.

Governor Brown Visits High-Speed Rail Work

http://www.BuildHSR.com


Progress is being made at the Cedar Viaduct site as crews 
continue work on columns for the 3,700-foot viaduct over 
State Route 99 in south Fresno. Currently, rebar is being 
tied inside of red-flare forms as crews prepare for the next 
concrete pour.

Cedar Viaduct South Fresno

In just a matter of weeks, crews at the Tuolumne Street 
Bridge finished pouring concrete for the deck, bringing 
construction closer to completion. Work is now being 
done on the retaining and barrier walls, as well as the 
sidewalks and bike lanes before the new two-way bridge 
reopens to traffic this fall. 

Tuolumne Street Bridge Construction Downtown Fresno

In Madera County, one crew moves concrete forms out 
of the way while another crew ties together reinforcing 
steel in preparation for the final concrete deck pour at the 
Fresno River Viaduct. The viaduct crossing over Raymond 
Road has been constructed and crews are now preparing 
for the crossing over State Route 145.

Fresno River Viaduct Near Madera

https://www.youtube.com/watch?v=c3S_wWL52QU
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The southbound State Route 99 exit to Ashlan Avenue is 
largely complete at the north end of the project area with 
more work anticipated to be done farther south. Crews 
are also busy installing a storm drain near the Dakota Ave-
nue exit. The southbound on- and off-ramps at Shields Av-
enue are now closed until December during construction. 
Once reopened, the Clinton Avenue on and off-ramps will 
then be closed.

State Route 99 Realignment Central Fresno

Concrete has been poured for eight columns and two 
abutments at the Cottonwood Creek Bridge site in Made-
ra County.  Construction of bridge deck falsework will 
soon begin, which consists of the temporary wooden 
forms used to hold a section of the bridge in place until its 
construction is advanced enough to support itself. Setting 
girders for the deck is scheduled for early October.

Cottonwood Creek Madera County

Foundation work for the 4,700-foot viaduct over the San 
Joaquin River has begun. Crews are drilling shafts 75-
90 feet into the ground for placement of the viaduct’s 
support piers. Closer to the San Joaquin River crews are 
installing a coffer dam which will allow them to work in 
the water and construct the viaduct foundation for the 
river crossing.    

San Joaquin River Viaduct North Fresno
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